
























 

 

August 16, 2022 

Submitted via email  

 

Mr. Michael Regan, Administrator US EPA 
1200 Pennsylvania Avenue, N.W. 
Mail Code 5304-P 
Washington, D.C. 20460 
 
Re: Northern Indiana Public Service Company LLC 
 RM Schahfer Generating Station, Wheatfield, IN 
 Demonstration – Addendum 2, Pursuant to 40 CFR Part 257.103(f)(2) 
 
Dear Administrator Regan: 

Northern Indiana Public Service Company LLC (NIPSCO LLC) is providing the enclosed Demonstration of 
Site-Specific Alternative Deadline to Initiate Closure of CCR Surface Impoundment Due to Permanent 
Cessation of Coal-Fired Boilers by a Date Certain Addendum 2 (Demonstration Addendum 2) for 
approval by the United States Environmental Protection Agency (US EPA).  Approval of NIPSCO LLC’s 
257.103(f)(2) Demonstration by the US EPA will allow NIPSCO LLC to continue use of the Waste Disposal 
Area ash pond (WDA) in operation at the RM Schahfer Generating Station located in Wheatfield, IN 
(RMSGS, Site), after April 11, 20221.  This approximately 80-acre pond will complete closure no later 
than October 17, 2028, as provided in the enclosed Demonstration Addendum #2. 
 
This Demonstration Addendum 2, provides a new date of permanent cessation of coal-fired boilers at 
the RMSGS and NIPSCO’s continued commitment to cease operation and complete closure the WDA no 
later than October 17, 2028, as stipulated in 257.103(f)(2)(iv)(B). Furthermore, to meet the 
requirements of 40 CFR § 257.103(f)(2), Demonstration Addendum 2 supplies information updated since 
November 2020 (i.e., the date Demonstration Addendum 1 was prepared) with respect to groundwater 
monitoring and corrective action activities at RMSGS. 

As explained and justified herein, cessation of coal-fired generation at RMSGS will now be December 31, 
2025, providing nearly three years to a) complete boiler shutdown processes, some of which are 
expected to generate significant volumes of CCR and non-CCR waste streams, b) reduce and/or 
eliminate other ongoing influent streams, c) optimize the closure plan and gain regulatory agency 
approval for the WDA closure approach, and d) complete closure construction. Following cease receipt 



of WDA waste streams (Q2 2026), NIPSCO estimates a timeframe of approximately two and a half years 
to achieve final closure of the WDA including the professional engineer’s certification, thereby achieving 
final closure by September 17, 2028, and meeting the 40 CFR § 257.103(f)(2) deadline of October 17, 
2028.  

This Demonstration Addendum 2 in combination with Demonstration (Golder, October 2020) and 
Demonstration Addendum 1 (Golder, November 2020) meet the requirements of 40 CFR § 257.103(f)(2). 

Following US EPA guidance, the enclosed Demonstration Addendum 2 was submitted via email to 
Richard Huggins, Frank Behan, Kirsten Hillyer and Lydia Anderson.  I may be contacted at (219) 680-8628 
or mturman@nisource.com with questions or comments. 

Sincerely, 

Maureen Turman 
Maureen Turman 
NiSource Director Environmental Policy and Sustainability 

Enclosure 

CC: Richard Huggins, US EPA 
 Frank Behan, US EPA 
 Kirsten Hillyer, US EPA 
 Lydia Anderson, USEPA 
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