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On behalf of Northern Indiana Public Service Company LLC (NIPSCO) and in conformance with 40 Code of 

Federal Regulations (CFR) §257.97(a), Golder Associates USA Inc. (Golder), a member of WSP, has prepared 

this semi-annual progress report for the NIPSCO Bailly Generating Station (BGS), 246 Bailly Station Road, 

Chesterton, Porter County, Indiana (Site). This report summarizes progress toward selection of Corrective 

Measures for three Coal Combustion Residuals (CCR) impoundments (Primary 1, Primary 2, and Secondary 1) 

collectively referred to herein as the CCR Units. Specifically, this semi-annual progress report summarizes 

NIPSCO’s/Golder’s actions completed since the submittal of the sixth semi-annual progress report on April 20, 

2022. 

In May 2019, Golder prepared an Assessment of Corrective Measures (ACM) to address detections of Appendix 

IV parameters in groundwater downgradient of the CCR Units above the groundwater protection standards 

(GWPS). Specifically, the ACM addressed arsenic, cadmium, lithium, and thallium due to Statistically Significant 

Levels (SSLs) in groundwater or detections above the GWPS. The ACM was prepared in conformance with 

applicable requirements of 40 CFR §257.96 and was certified by a qualified Indiana-licensed professional 

engineer on May 1, 2019. Following certification, the ACM was placed in the facility operating record, and 

NIPSCO posted it to their publicly accessible CCR website. 

As discussed in the ACM, NIPSCO plans to close the CCR Units. In anticipation of closure, NIPSCO initially 

submitted a Closure Application to Indiana Department of Environmental Management (IDEM) in February 2021. 

Between April and September 2021 NIPSCO received comments from and was in communications with IDEM 

regarding aspects of the closure approach. NIPSCO also attended an in-person meeting with IDEM during mid-

April 2022. Issues of review/discussion include CCR delineation and removal from certain CCR Units, 

excavation/removal of source material and the underlying Hypalon and clay liner systems, the final cover system, 

and conceptual design, future operation, and maintenance of a post-closure stormwater collection and infiltration 

gallery. Based upon IDEM feedback, NIPSCO continues to refine the Closure Application and intends to resubmit 

it to IDEM in Q4 2022 or Q1 2023. Additional feedback from IDEM may require modifications or refinement to the 

closure approach, post-closure water management issues, and Closure Application, which will in turn potentially 

impact the ACM and selection of a groundwater Corrective Measure(s). 

 

TECHNICAL MEMORANDUM 

DATE  October 20, 2022 Project No. GL1912156922 

TO  Joe Kutch, Team Leader, Environmental Compliance 
Northern Indiana Public Service Company LLC (NIPSCO) 

CC  Jeff Loewe, Maureen Turman, Stephen Holcomb, Danielle Sylvia Cofelice, Joe Gormley, Cody 
Johnson 

FROM  Mark Haney EMAIL mark.haney@wsp.com 

RE: NORTHERN INDIANA PUBLIC SERVICE COMPANY LLC 

BAILLY GENERATING STATION, CCR UNITS - PRIMARY 1, PRIMARY 2, AND SECONDARY 1 
 CORRECTIVE MEASURES SELECTION OF REMEDY, SEMI-ANNUAL PROGRESS REPORT #22-02 



Joe Kutch, Team Leader, Environmental Compliance Project No.  GL1912156922 

Northern Indiana Public Service Company LLC (NIPSCO) October 20, 2022 

 

 

 

 
 2 

The ACM initially identified five potential groundwater Corrective Measure alternatives to be considered for 

implementation following excavation and closure of the CCR Units. However, during the ACM process Golder 

determined that additional data and further evaluation were required prior to selecting a remedy from among 

these options. 

The following remedy selection-related activities have been performed in the past six months: 

▪ In June 2022, Golder completed a final version of Addendum #1 to the ACM (initial draft prepared in April 

2022) to supplement the findings of the 2019 ACM. The addendum was prepared to provide further details of 

Golder’s evaluation of the potential corrective measures for the CCR Units, incorporate changes resulting 

from an enhanced final cover system design, and reevaluate the potential Corrective Measures identified in 

the ACM based on their compatibility with the final closure design. 

▪ NIPSCO has been in recent communications with and sought preliminary input from the National Park Service 

(NPS) regarding potential groundwater corrective measures and implications for the adjacent Indiana Dunes 

National Park, the site of unique ecological habitat. These communications are tentatively scheduled to 

continue in November 2022. Input from the NPS and potential subsequent modifications or refinement to the 

closure approach, post-closure water management issues, and Closure Application will impact the ACM and 

selection of a groundwater Corrective Measure(s). 

Following submittal of final Closure Application for the CCR Units and IDEM acceptance of the Closure 

Application as complete, Golder will determine whether additional data or evaluations are required to supplement 

the findings of the May 2019 ACM and June 2022 Addendum.  Following this determination, Golder will either 1) 

prepare another ACM addendum to further reevaluate the potential Corrective Measure alternatives based on 

their compatibility with the final closure design or 2) proceed with the selection of groundwater Corrective 

Measures. 

Throughout the winter 2022 - spring 2023 timeframe, Golder will continue to collect and evaluate additional 

information relative to the potential Corrective Measures. These evaluations will be consistent with timing and 

implications of the IDEM’s review of the Closure Application, NIPSCO’s not-yet-scheduled, closure-related public 

meeting, and IDEM approval processes. For these evaluations, Golder will put emphasis on the following: 

▪ Identifying critical data gaps 

▪ Understanding and reacting to impacts of newly gathered information on previous assumptions and/or 

conclusions 

▪ Identifying and researching applicability of emerging technologies 

▪ Monitoring changing conditions and future plans for the Site and their impacts on the remedy process 

Golder will summarize these additional evaluations along with a summary of NIPSCO’s progress toward selection 

of Corrective Measures for groundwater for the CCR Units in the next semi-annual progress report. 

 
https://golderassociates.sharepoint.com/sites/nipscoccrgwmonitoring/shared documents/bgs/reports/selection of remedy progress reports/2202-02/bgs selection of remedy semi annual 
progress report 7.docx 

 


